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Executive Summary

The Health Promotion and Communication Project (HealthPRO) is the lead health
promotion and communication project supporting USAID Strategic Objective 3. Its
primary area of focus is the third intermediate result (IR3), “appropriate healthy
behaviors and practices increased”. The overall objective of HealthPRO is to assist local
government units (LGUs) in improving, expanding, and strengthening the quality and
sustainability of health promotion and communication efforts.

HealthPRO’s activities are grouped under three components, namely: behavior change
communications (BCC), institutional development and capacity building and technical
cooperation on health promotion with cooperating agencies (CAs) and other program
partners.

Component 1 increases the reach and impact of Behavior Change Communication (BCC)
interventions in the HealthPRO-covered provinces and HIV/AIDS zones. During the
quarter HealthPRO achieved most of the milestones it set while preparatory activities are
ongoing in order to achieve the other milestones. HealthPRO produced the report on
lessons learned from past health promotion and communication activities; developed
bulletins for service providers; finalized BCC plan for maternal, neonatal and child health
and nutrition (MNCHN); developed the prototype wall poster for HIV/AIDS and family
planning (FP); developed technical assistance plans for 11 provinces; developed BCC
plans for 5 provinces; conducted initial internal assessment of the proposals for
interpersonal communication and counseling from prospective local replicating agencies
(LRAs); and, finalized the request for proposal (RFP) for mass media LRA.

Component 2 develops institutional capacity and sustainability of related efforts. During
the quarter HealthPRO achieved most of the milestones it set while preparatory activities
are ongoing in order to achieve the other milestones. HealthPRO health personnel in
health message development; supported Philhealth’s benefit Delivery Review; supported
LGUs with their radio plugs, provided technical assistance to LGUs in conducting health
events; developed a tool for assessing health promotion and communication materials and
job aids; and, provided technical assistance in the development of the local government
units’ (LGUs) annual operational plan (AOP) and annual investment plans (AIPs).

Component 3 assists USAID’s health partners and other relevant organizations in
maximizing the effectiveness of their own efforts in health promotion and LGU
development. During the quarter, HealthPRO convened monthly BCC technical working
group (TWGQG) meetings; disseminated monthly BCC TWG reports; provided inputs to
other USAID cooperating agencies in monitoring and evaluating HPC components;
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developed the Guide to Planning and Staging of Health Events; and, drafted the HPC
guidelines for MNCHN grants.

HealthPRO’s Monitoring and Evaluation finalized the revision for the Performance
Monitoring and Evaluation Plan (PMEP); updated the results framework; developed the
media tracking form and accomplished HealthPRO’s gender assessment and Gender
Action Plan. HealthPRO sent out a daily media monitor to USAID and other cooperating
agencies covering news on family planning, MNCHN, tuberculosis, HIV/AIDS and avian
and AHINI1 influenza.

During the quarter, the Chief of Party and Autonomous Region for Muslim Mindanao
(ARMM) provincial coordinator resigned while two personnel, the Documentation
Specialist and the Grants Manager, joined HealthPRO. Recruitment to fill the positions of
HIV/AIDS Specialist, COP, and ARMM coordinator is ongoing. The HealthPRO Visayas
Office moved to its designated space while the contract for HealthPRO ARMM’s office
was finalized.

HealthPRO is in the final stages of evaluation of the proposals for primary health care.
The proposals cover the provinces of Albay, Bulacan, Pangasinan, Capiz, Negros
Oriental, Negros Occidental, Compostela Valley, Davao del Sur, South Cotabato,
Sarangani and Zamboanga del Sur.
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II. Component 1: Behavior Change Communications

HealthPRO has 22 project indicators for Component 1 which guides the Project in

tracking its accomplishments. A target corresponds to a specific indicator which

HealthPRO is mandated to reach in 2009. All project activities were conducted with the

goal of achieving the 2009 targets. HealthPRO will be able to determine its success in

achieving the targets by utilizing different sources such as reports from the local

government units (LGUs), other cooperating agencies (CAs), service providers,

MediaBanc and the end of project survey. The benchmarks are HealthPRO’s

accomplishments during the quarter in relation to accomplishing the 2009 targets.

Project Indicators

2009
Target

Source

Benchmarks

Number of individuals counseled
in FP as a result of USG
assistance

735,218

To be collected
from HEPO
reports

IPC/C monitoring tools drafted and
submitted to NCHP for approval

Number of individuals reached
thru community outreach that
promotes HIV/AIDS prevention
through other behavior changes
beyond abstinence and/or being
faithful (MARPs)

5% increase annually among
most-at-risk individuals for ST1Is,
who are able to cite at least two
ways of avoiding HIV infection

13,403

c/o HealthGov

IHBSS

ACM health event in Angeles City was
designed with community outreach education
session.

Number of people that have seen
or heard a specific USG-
supported FP/RH message

5,335,000

Number of people that have seen
or heard a specific USG-
supported MNCHN message

Women who know where they
can access basic health services
increased by at least 5% annually

2,857,952

To be collected
via Media Banc

End of project
survey

Media tracking forms submitted to Media
Banc

Number of people that have seen
or heard a specific USG-
supported TB DOTS message

5% increase annually among

2,931,952

To be collected
via Media Banc

End of project

Media tracking forms submitted to Media
Banc
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Project Indicators 2009 Source Benchmarks
Target
individuals who know that TB is survey
transmitted through the air when
coughing
Number of prototype IEC 1 per FP ICV wall chart developed in Tagalog and
materials developed province Cebuano
HIV/AIDS wall posters distributed to 100
establishments in the cities of Cebu,
Mandaue and Lapu Lapu
Number of job aids developed 1 per 8 Safe Motherhood Bulletins drafted
province
Reduction to 6% (from 13.4% in 569,678 | End of project Communication Plans drafted for 5
2004)"of women citing fear of survey provinces
side-effects as reason for non-
contraceptive use by year 2011
Number of couples that discuss End of project Family Health Fair in Zamboanga Sur
the use of contraceptives survey included booths for FP and Safe Motherhood
increased by at least 5% annually Health Events on Safe Motherhood reached
Men and women endorsing the End of project pregnant womel.l in Albay .and Negr.os
practice of family planning to survey Occidental and included birth planning
others increased from 30% in
2006 to 55% in 2011
Pregnant women who are able to 89,278 | End of project
cite at least 1 danger sign of survey
pregnancy increased from 49%
(DHS 2003) to 62% in 2011
Pregnant women who know End of project
where to go in case of pregnancy survey
complications increased from
57% (DHS 2003) to 70% in 2011
Pregnant women with birthing 29,759 | End of project
plan increased by at least 3% survey
annually
Pregnant women who are able to End of project
cite at least 1 benefit of a facility- survey

based delivery increased by at
least 5% annually
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Project Indicators 2009 Source Benchmarks
Target
Mothers who are able to cite the 212,567 | End of project TA provided for GP orientation in 4
benefits and timing of Vitamin A survey provinces
supplementation increased by at
least 5% annually
Mothers who are able to cite 2 End of project
samples of fortified food products survey
increased by at least 5% annually
Mothers who are able to identify
at least 1 vaccine required by an
infant following birth and the End of project
correct timing for its survey
administration increased by at
least 5% annually
Mothers who are able to cite at
least 2 benefits of exclusive
breastfeeding increased by at End of project
least 5% annually survey
Mothers who are able to cite the
importance of increased fluid
intake during child diarrheal End of project
episodes increased by at least 5% survey
annually

During the quarter, HealthPRO accomplished activities corresponding to the
indicators/group of indicators that contributed to the 2009 targets. The accomplishments
covered the drafting of interpersonal communications and counseling monitoring tools,
engagement of MediaBanc’s services, development of prototype IEC materials, drafting
of communication plans, and technical assistance during health events.

Component 1 is focused on increasing the reach and impact of behavior change
communication (BCC) interventions by:

= Mobilizing and training service providers and community volunteers to regularly
conduct IPC/C and peer counseling activities in communities and health facilities;

= Improving quantity and quality of provider-to-client communications and peer-to-
client communications;
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= Disseminating and implementing more effective and high quality interpersonal
communication and counseling(IPC/C) approaches and support tools;

= Scaling-up mass media promotion of desired healthy practices and health services
for maximum public health impact; and,

= Developing effective and responsive mass media materials that are audience-
centered, integrate appropriate health messages and supportive of IPC strategies.

A. Strategy: Identify Behavior and Program Gaps
Milestone: 11 LGU profiles developed

The key activities in reaching the above milestone are: reviewing health data of local
government units (LGUs); conducting focused group discussions (FGDs) with
stakeholders; analyzing data and develop health profiles; compiling profiles on LGU
providers (status and gaps); and coordinating with other USAID coordinating
agencies to finalize the profiles.

HealthPRO’s accomplishments relative to the above milestone are as follows:

= 11 LGU profiles were completed which served as inputs for the behavior
change communication (BCC) plans.

= Focused group discussions in Sarangani, South Cotabato, Negros Occidental,
Lanao del Sur, Albay, Bulacan, Capiz, Compostela Valley, Negros
Occidental, Negros Oriental, Zamboanga del Sur, and Tawi-Tawi enhanced
the information on clients’ behavior and practices.

B. Strategy: Inventory of Behavior Change Communication Materials

Milestone: Report of lessons learned from past health promotion and
communication activities

The key activities in reaching the above milestone are: developing the scope of work
for a local group to conduct the review; conducting the review; and presenting the
result to the National Center for Health Promotions (NCHP) and other stakeholders.

HealthPRO contracted the Asian Institute of Journalism and Communication (AIJC)
to inventory, review, analyze and document behavior change communication and
other health promotion and communication initiatives on maternal, newborn and child
health and nutrition, and family planning. AIJC also conducted a secondary data
analysis on the Filipino audience and a review of the health promotion framework of

Quarterly Report (April-June 2009) Page 11 of 45



the Department of Health (DOH)-National Center for Health Promotions (NCHP).
The results were presented during the NCHP work shop in December 2008.

C. Strategy: Develop BCC Strategies with NCHP

1.

Milestone: National Health Promotion and Communication (HPC) Dialogue

HealthPRO achieved this milestone in 2008.

Milestone: Six or more bulletins for service providers and community
workers

The key activities in reaching the above milestone are: developing health
communication bulletins with NCHP/NCDPC, and CAs and providing technical
assistance to NCHP for the conduct of media forum.

HealthPRO has drafted eight Sate Motherhood bulletins which are being reviewed
by the DOH Maternal Neonatal and Child Health and Nutrition (MNCHN) Task
Force. The eight bulletins covered the topics on pregnancy tracking and prenatal
care, immunization, newborn care and birth registration, post partum care, birth
spacing, birth and emergency planning, exclusive breastfeeding, early detection
and management of danger signs.

Milestone: BCC Plans for MNCHN, FP, TB, HIV AIDS finalized and
submitted to DOH

HealthPRO’s accomplishments relative to the above milestone are as follows:

= The draft MNCHN BCC Plan was developed as a result of the NCHP BCC
workshop in December 2008. The BCC Plan will be reviewed and endorsed to
DOH-NCHP.

= The Family Planning (FP) BCC Plan will be developed by HealthPRO’s
short-term technical assistant (STTA) in August 2009.

= The TB BCC Plan of TB Linc was approved by the USAID-Office of Health
(OH). HealthPRO will hire an STTA to develop an operational plan in
September 2009.

= An assessment review of HIV/AIDS BCC interventions (2003-2009) was
conducted. The final report came out in May 2009 (See Annex 3). There is a
need to further understand the dynamics of peer education among the most-at-
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risk-populations (MARPs) and determine approaches to effect behaviour
change.

4. Milestone: TOT for HEROs (Health Relations Officers)

The HERO training is a collaborative activity between HealthPRO and the DOH-
NCHP. The training will be conducted once training plans and materials are
finalized in September 2009.

5. Milestone: Training of Trainers (TOT) for Interpersonal Communication
and Counseling (IPC /C) - to include 30 HEPOs with at least 2 TOTSs per
region

The key activities in reaching the above milestone are: documenting, filing,
inventory/scanning, reviewing and recommending IPC best practices and [PC/C
materials at the CHD and provincial levels; and, coordinating with other USAID
cooperating agencies (CAs) to ensure IPC/C skills integration in clinical provider
training.

HealthPRO has not conducted the TOT yet pending completion and approval of
IPC/C training modules.

6. Milestone: Operations Research with the National Center for Disease
Prevention and Control (NCDPC)

A concept paper and scope of work for the STTA on the HIV/AIDS Operations
Research was drafted by HealthPRO in April 2009 and is being reviewed by the
USAID/OH activity manager. The Operations Research aims to provide
directions and provide tested models for BCC interventions which will be used by
local government units in carrying out functional and sustainable health
promotion activities for HIV/AIDS.

7. Milestone: Prototype of IPC/C job aids
HealthPRO’s accomplishments relative to the above milestone are as follows:
= The HIV/AIDS prototype wall poster was distributed to establishment-based
female sex workers during the AIDS Candlelight Memorial through the social

hygiene clinics of Cebu City, Mandaue City and Lapu Lapu City. The poster
reached at least 100 establishments and 1,400 female sex workers.
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= The Tagalog and Cebuano prototypes of the FP Informed Choice and
Volunteerism (ICV) wall chart were developed and pretested.

= FEight Safe Motherhood bulletins were developed in cooperation with the
NCHP and UNICEEF. The bulletins are being reviewed by the DOH-NCHP.

8. Roll-out BCC Campaigns

This milestone was not accomplished during the quarter. Activities necessary to
achieve this milestone will commence in August, when the Local Replicating
Agencies (LRAs) have been engaged.

D. Strategy: Technical Assistance to LGUs to develop BCC campaigns

Milestone: Work plans for 11 provinces

The key activity in reaching the above milestone is developing LGU specific work

plans with other USAID cooperating agencies (CAs).

HealthPRO’s accomplishments relative to the above milestone are as follows:

Technical Assistance (TA) plans for the 11 provinces (Albay, Bulacan,
Pangasinan, Negros Oriental, Negros Occidental, Capiz, Compostela Valley,
Sarangani, South Cotabato, Zamboanga del Sur, and ARMM) are available as a
result of the Strategic Communication Plans.

A series of meetings with the provincial health office staff and members of the
Health Promotion and Communication (HPC) mentoring teams were conducted in
Albay, Pangasinan and Bulacan to gather information needed for the development
of the BCC Campaign Plans in these project sites.

Some priority activities in the work plan were conducted such as Designing for
Behavior Change Interventions, which was conducted for the Provincial HPC
Mentoring Team, LGU officials and selected service providers.

Validation meetings and focused group discussions were conducted in the
provinces of Sarangani and South Cotabato to gather additional information for
their BCC Plans and solicit suggestions to enhance the plans.

The BCC plans for Compostela Valley, Sarangani, Albay, Capiz, and Bulacan
were developed. BCC Strategies have been completed for another five provinces.
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E. Engage LRA to support HPC interventions at LGU and provincial levels

1. Milestone: 2 LRAs operational in each region (4 regions)

The key activities in reaching the above milestone are: developing TA package;

developing request for proposals (RFP) with the scope of work (SOW) for the

LRAs; selecting LRAs; and, providing technical assistance to LRAs implement
HPC.

HealthPRO’s accomplishments relative to the above milestone are as follows:

The RFP for IPC/Social Mobilization LRAs was advertised in May 2009 in
two major broadsheets with national circulation.

Thirteen proposals were received. Ten proposals are for Primary Health Care
(PHC) and three for HIV/AIDS. Copies of the PHC proposals were sent to the
concerned Centers for Health Development (CHDs) and Integrated Provincial
Health Offices (IPHOs) for their technical review.

LRAs will be selected in July 2009 and the grants executed in August 2009.

The initial technical assistance for LRAs will be a training of trainers (TOT)
on IPC/C (FP, MCH, TB)

2. Milestone: 40 received Training of Trainers (OT) in IPC and Soc Mob

The initial TOT in IPC and social mobilization will be conducted in September
20009.

3. Milestone: 2,000 service providers and community volunteers received
training

This milestone will be reached in December 2009 when LRAs would have been

fully operational. However, in some sites, training on health promotion was

conducted to respond to requests from LGUs. In South Cotabato, 30 tricycle

drivers from Koronadal City were assisted in organizing themselves as Drivers-

Advocates for Health and were provided with basic information on FP, TB,
MNCHN & STI & HIV & AIDS. In Capiz, an IPC/C training for TB Task Force,
with 19 members, was conducted.

4. Milestone: Agencies to support mass media at local and national levels
(including radio)

The RFP for mass media will be advertised in July for mass media sub-contracts.
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F. Expand mass media and traditional communication channels for BCC and
media advocates in LGUs
Milestone: 50 LGU staff trained in development of mass media messages and

selection of channels

The key activities in reaching the above milestone are: identifying local mass media
support agency; establishing guidelines for request HPRO mass media interventions;
and, providing limited funds for LGU/DOH mass media interventions.

Once the mass media LRA is contracted, the TOT for media engagement and related
trainings on mass media will be conducted.

Quarterly Report (April-June 2009) Page 16 of 45



I11.

Component 2: Institutional Development and Capacity Building

Under this component, HealthPRO works on building institutional capacity at national

and LGU levels for health promotion activities. The project indicators specify what
HealthPRO needs to accomplish for Component 2. HealthPRO will be able to determine
its success in achieving the targets by using the information from training reports, activity

reports and reports from other cooperating agencies (CAs). The benchmarks provide

information on HealthPRO’s achievements in relation to the 2009 targets.

Project Indicators 2009 Source Benchmarks
Target

Number of LGUs with written TB 29 c/o TBLINC | SCP for 11 provinces enhanced with Soc Mob
social mobilization plan Plan
Number of people trained in FP/RH 745 Training | 30 Drivers for Health trained in South Cotabato
with USG funds Reports

19 TB task force members in Capiz trained on
Number of people trained in 1000 Training | IPC/C
MNCHN with USG funds Reports

95 health service providers trained on MNCHN
Number of people trained in DOTS 396 Training | message development conducted in 3 provinces.
with USG funds Reports
Number of individuals trained to 436 | c/o HealthGov
promote HIV/AIDS prevention
through other behavior changes
beyond abstinence and/or being
faithful (MARPs)
Number of individuals trained in 1,131 | c/o HealthGov
HIV-related community
mobilization for prevention care
and/or treatment
Number of LGUs implementing an 11 Activity | TA to integrate HPC into AOP and PIPH done
SCP Reports | for 15 provinces

Number of LGUs implementing
communication programs through
mass media

Number of LGUs celebrating
special events

Assistance for media plug materials, scripts,
educational videos and press releases provided as
part of TA for health events.

AIDS Candlelight — 7 cities
Family Health Fair — Zamboanga del Sur
Safe Motherhood — Albay, Negros Occidental

GP — 14 provinces
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During the quarter, HealthPRO accomplished activities corresponding to the

indicators/group of indicators that contributed to the 2009 targets. The accomplishments

covered technical assistance in the: enhancement of the strategic communication plans

(SCPs) of 11 provinces; training of volunteers and service providers; integrating Health

Promotion and Communication (HPC) in the Annual Operational Plan (AOP) and

Provincial Investment Plan for Health (PIPH) of 15 provinces; and, conduct of health

events by the local government units (LGUs) including assistance in developing media

plug materials, scripts, educational videos and press releases.

Component 2 is focused on developing institutional capacity and ensuring sustainability

by:

Generating public and private resources for IPC/C at community and facility
levels;

Mobilizing communities and LGUs to implement sustainable community-based
health promotion and communication activities;

Integrating IPC/C services in public and private health facilities; and

Partnering with local institutions and individuals to provide technical assistance to
LGUs and other local partners in implementing and monitoring effective IPC/C
and mass media interventions.

. Milestone: 120 provincial, ILHZ/L.GU health personnel trained in health

message development

The key activities in reaching the above milestone are: developing TA plans for
CHD and LGUs with community-based strategies; assisting Compostela Valley,
with HPDP, implement family health book; and, assisting LGUs, with HealthGov,
update/implement CSR plans.

HealthPRO trained 95 public and private health service providers on message
development for breastfeeding and immediate newborn care in South Cotabato,
Zamboanga del Sur and Compostela Valley. The training was evaluated and
good/effective behaviors were observed.

. Milestone: Increased utilization of health services by target groups

This milestone was not reached during the quarter.
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3. Milestone: Increased use of Philhealth outpatient packages

The key activity in reaching the above milestone is supporting Philhealth, with
HPDP, increase the use of its outpatient benefit package.

HealthPRO provided support through the hiring of a Social Marketing Analyst,
who will write an assessment and recommendation report on Philhealth’s social
marketing system, as an inter-CA technical assistance for the Philhealth Benefit
Delivery Review which aims to generate recommendations to improve delivery of
benefits by assessing messages, medium and social marketing activities in 1)
membership payment, 2) accessing benefits, and 3) claiming reimbursements.

4. Milestone: 50 HEPOs trained in message development

The key activity in reaching the above milestone is training the Health Education
Promotion Officers (HEPOs) in target provinces. This milestone was not
accomplished during the quarter although four HEPOs joined the training for
service providers on message development for breastfeeding and immediate
newborn care in South Cotabato, Zamboanga del Sur and Compostela Valley.

5. Milestone: 5 LGUs supported with radio plugs

HealthPRO assisted two LGUs develop radio plugs for the AIDS Candlelight
Memorial and one LGU for the Family Health Fair. All events were conducted in
May 2009.

During the AIDS Candlelight Memorial, HealthPRO assisted the following
LGUs:

= Angeles City: The radio plug/radio guesting reached 57,000 people.

= Cebu City: Developed Six 30-seconder HIV radio plugs aired on DYKC
(Super Daloydoy radio program Monday to Friday 8:30-9:30 AM) and DYLM
SMASH radio (Rated Youth radio program Monday to Friday 1:00-3:00 PM).

During the Family Health Fair, HealthPRO assisted Zamboanga del Sur with a
radio plug which was aired in DXBC (Radyo Bagting) and DXCA-FM which
reached 143,000 people and DXWO, DXKYV, Radyo Natin, DXLN-FM and RPN-
DXKC which reached 291,000 people.

6. Milestone: Technical Assistance to 20 LGUs conduct special health events
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HealthPRO provided technical assistance to 26 LGUs in conducting special health

events and in writing press releases for the health events.

= AIDS Candlelight Memorial and AIDS Awareness Month

1.

5.

6.

Angeles City: The activities in Angles City included local social hygiene
clinic commemoration, radio and TV public service announcements
(PSAs) and guestings and community forum. These activities reached the
following number of people:

= During the day celebration - 170;

= Radio plugs/radio guestings - 57,000;

= Movie theater plugs - 817;

= Newspaper - 3,500;

= Flyers - 500;

=  Condoms distributed - 432; and

=  Community level group discussions - 28.

Quezon City and Pasay City: The joint celebration of the two cities
mobilized 1,500 people.

Cebu City, Mandaue City and Lapu Lapu City: The tri-city celebration
mobilized 1,435 establishment-based female sex workers who participated
in the public awareness event and commitment signing where they
pledged to practice the ABCDE (Abstain from sex; Be mutually faithful;
use Condom consistently and correctly; Don’t inject drugs and don’t share
needles; and be Educated and know about HIV & AIDS) of HIV/AIDS
prevention.

Zamboanga City: Mobilized 800 people.
Davao City- Mobilized 325 people

General Santos City- Mobilized 235 people.

= Gay Congers

1.

Zamboanga City: Was able to mobilize 200 people.

= Buntis Congress

8.

Albay Province: Was able to mobilize 142 pregnant women and service
providers.

Quarterly Report (April-June 2009) Page 20 of 45



9. Albay (Polangui): Was able to mobilize 250 pregnant women and service

providers.

10. Negros Occidental: Was able to mobilize 88 pregnant women.

= Garantisadong Pambata (GP)

11. Bulacan Post GP Workshop: Was able to mobilize 40 people.

12. Negros Occidental GP Launching: Was able to mobilize 300 people .

= Family Health Fair

13. Zamboanga del Sur: The province conducted several education sessions

on various topics. The sessions reached the following number of people:

Child Health and Nutrition - 683;
Food Fortification - 576;
Maternal Health - 311;

Family Planning - 369;

TB - 782;

STD/HIV/AIDS - 789;

Avian Flu - 500;

Hand washing - 566;

Ecological Sanitation - 332;
Healthy Lifestyle - 539;

Malaria, Dengue and Schisto - 344;
Philhealth - 385; and,

Medical Consultation - 290.

HealthPRO also provided technical assistance in the preparatory work for the

upcoming health events in the following provinces: Bulacan for Family Week;

Pangasinan for Family Planning Month; Nueva Ecija, Misamis Oriental,

Zamboanga del Norte and Davao del Sur for Nutrition Month; and Tarlac and

Agusan del Norte for World Population Day.

In addition to the health events, HealthPRO provided technical assistance in the

development of health events materials.
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= Press releases: HealthPRO assisted in drafting press releases for the LGUs.

14. Negros Oriental: The Health Education and Promotion Officer (HEPO)
used the press release on safe motherhood as a discussion guide for radio
guesting in DYEZ

15. Bacolod City: The safe motherhood press release was published in Sunstar
Bacolod with readership of 20,000, Agila Weekly and Visayan Daily Star
with readership 13,500.

16. Zamboanga del Sur: The Family Health Fair press release was published
in Pagadian Times with circulation of 500 copies and Zambo Peninsula
with circulation of 500 copies

17. Zamboanga City: The AIDS Candlelight Memorial press release was
published in Daily Zamboanga Times which circulated of 30,000 copies,
Zamboanga Today which circulated of 25,000 copies and Sun Star
Zamboanga which circulated 35,000 copies.

= Education Video: HealthPRO helped develop videos from the documentation
of special health events.

18. Negros Occidental (Hinigaran): Garantisadong Pambata (GP) launch
19. Negros occidental (Moises Padilla): Buntis Party
20. Negros Occidental (Don Salvador Benedicto): World TB Day

7. Milestone: A system of assessing/evaluating health promotion and
communication materials and job aids submitted to NCHP

HealthPRO developed a monitoring and evaluation plan to measure the impact of
Health Promotion and Communication (HPC) interventions. HealthPRO has done
the following activities:

=  Submitted the draft HPC tracking tool in May 2009 to NCHP for review;
= Field tested the tool in Tarlac, Bohol, Sarangani and South Cotabato; and

= Conducted orientation of ARMM HEPOs on draft HPC tracking tool in June
20009.
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8.

10.

Milestone: TOTSs for local NGOs on four packages of assistance and LGU
staff trained on four (4) packages of assistance

The activity for this milestone, 17 TOTs to LRAs evaluated, will be carried out as
soon as LRAs are contracted during July 2009.

Milestone: Functional HPC mentoring teams in LGUs/provinces with SCPs

The key activity in reaching the above milestone is assisting the
provincial/municipal LGUs develop HPC components of Annual Operation Plans
(AOPs)/Annual Investment Plans (AIPs).

HealthPRO provided technical assistance in organizing functional HPC mentoring
teams in provinces where SCP was conducted.

= Technical assistance was provided in the development of the Annual
Operation Plan (AOP) of the following provinces: Pangasinan with 20
participants, Bulacan with 50 participants, Negros Oriental, Compostela
Valley, Sarangani, Zamboanga del Sur, Zamboanga del Norte, Zamboanga
Sibugay, and Capiz.

= Technical assistance was provided in the development of the Provincial
Investment Plan for Health (PIPH) of Davao del Sur, Agusan del Norte and
Nueva Ecija with 160 participants and the City Investment Plan for Health
(CIPH) of General Santos City.

= Technical assistance was also provided in the development of Bulacan’s
Municipal Investment Plan for Health where 73 health service providers and
LGU officials attended, Tarlac’s CHD Appraisal with 38 participants and
Zamboanga del Sur’s Family Health Fair.

Milestone: Thirteen (13) provinces and four (4) HIV AIDS sites assisted in
CHD SCPs (Wave 2)

The key activities in reaching the above milestone are: providing technical
assistance, with HealthGov, to provinces and inter-local health zones (ILHZ) to
develop strategic communication plans (SCPs), and implement with provincial
health office (PHO), ILHZ and LGU; and assisting LGUs forge partnership with
community groups and others organizations working at the local level.

HealthPRO did not assist in the development of new SCPs during the quarter,
pending completion of BCC plans in provinces and cities in Wave 1.

Quarterly Report (April-June 2009) Page 23 of 45



11.

12.

13.

Milestone: Roster of local champions developed

This milestone was not achieved during the quarter.

Milestone: At least one (1) promising practice identified and documented per
province

HealthPRO has not reached this milestone yet. However, HealthPRO has
provided technical assistance to Alicia, Zamboanga Sibugay in documenting their
good practice in the procurement of medicines which was used as the LGU’s
entry to the World Health Organization’s (WHO) search for Good Governance in
Medicine Award.

Others

HealthPRO carried out several other activities in support of the LGUs during the
quarter:

= Provided technical assistance to the Center of Health Development(CHD)
Region 5 to roll out the Strategic Communication Planning in all Region 5
provinces;

= Assisted in assessing service providers and barangay health workers’ IPC
training and information needs on FP and TB through focused group
discussions which covered 76 barangay health workers in Tarlac and 78
barangay health workers in Isabela;

= Conducted IPC Training in Tarlac covering 70 barangay health workers; and

=  Provided information, education and communication (IEC) materials in
compact discs (CDs) on AHIN1, hand washing, World TB Day and Family
Planning radio plugs from DOH-NCHP.
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IV. Component 3: Technical Cooperation on health promotion with

cooperating agencies (CAs) and other Program Partners

Under this component, HealthPRO aims to provide technical assistance to USAID’s

health partners and other relevant organizations in maximizing the effectiveness of their

own efforts in health promotion and LGU development. It has four project indicators for

Component 3 which guides the Project in identifying its activities. The 2009 target does

not specify any number because the indicators refer to activities which must be

continuously carried out during the year. The benchmarks are HealthPRO’s

accomplishments during the quarter in relation to the project indicators.

Project Indicators

2009 Target

Benchmarks

TA to CAs on FHB,
ACSM, Philhealth
Benefit Delivery, and
CSR.

Guidelines and tools
developed for USAID
CA:s for efficacy and
standardization in
developing and
evaluating HPC
materials.

Monthly media updates,
monitoring and analysis

Tracking cataloguing
and packaging of media
and health events.

Continuing activities™*

Finalized draft of Health events planning, monitoring
and assessment guide.

Regular and active involvement in various TWGs,
including the newly formed Gender Task Force

Coordination with TBLINC for the TB social
mobilization TA package.

Media Banc engaged for continued media monitoring.

Video documentation of all health events in preparation
for packaging.

During the quarter, HealthPRO accomplished activities supporting the indicators. The

accomplishments covered the finalization of the Guide to Planning and Staging of Health

Events, active participation in various TWGs, coordination with other cooperating

agencies, and continued monitoring and documentation of health events.

Component 3 is focused on inter-CA coordination towards:

= Holistic assessment and integrated delivery of health information and services

based on client’s needs;

= Effective programming of BCC interventions; and
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High quality HPC interventions implemented by USAID CAs and program
partners.

. Milestone: Monthly BCC TWG meeting

HealthPRO convened the monthly BCC TWG meetings in April, May and June
which focused on Health Events Planning Guide, Health Events Calendar and
roles and responsibilities of CAs in health events.

. Milestone: Disseminate BCC TWG reports

HealthPRO disseminated monthly BCC TWG reports electronically.

. Monitor print and electronic media

HealthPRO sends out a daily media monitor to USAID and other USAID
cooperating agencies covering news on family planning and reproductive health,
maternal, neonatal and child health and nutrition, tuberculosis, HIV/AIDS, and
avian and AHIN1 influenza. A large number of news articles in April and May
were related to the Reproductive Health Bill pending in Congress while news
articles in June were mostly on the AHINT virus.

In May 2009, HealthPRO engaged MediaBanc Manila Monitoring Services, Inc.,
to monitor selected TV/print/radio and online news related to maternal and child
health news, HIV/AIDS, tuberculosis, family planning and avian influenza. TV
monitoring includes selected news program from ABS-CBN, GMA 7, TV 5, RPN
9, IBC 13, NBN 4, Studio 23, ANC 21 and QTV 11. Radio monitoring includes
selected news programs from DZMM, DZBB, DZRH, DZXL, DWIZ, and DZEC.
Print monitoring covers broadsheets (Manila Bulletin, Philippine Daily Inquirer,
The Philippine Star, Malaya, The Daily Tribune, manila Times, manila Standard
Today, Business World and Business Mirror), major tabloids (People’s Journal,
Balita, Tempo, People’s Tonite, Pilipino Star Ngayon, Taliba, Abante and Abante
Tonite), and selected magazines on business, entertainment, home decors and
IT/Technology. Online monitoring include the following websites:
http://www.sunstar.com.ph/pangasinan, http://www.centralluzondaily.com,
http://www.sunstar.com.ph/iloilo, http://www.sunstar.com.ph/cebu,
http://www.mindanaotimes.com.ph, and http://www.sunstar.com.ph/davao. With
this engagement with MediaBanc, the daily media monitor tracked more
newspapers and radio and TV news programs.

Quarterly Report (April-June 2009) Page 26 of 45



The Project also contributed weekly highlights to the USAID-OH which aims to
share program accomplishments and impact on health. HealthPRO submitted nine
articles during the quarter. Of these, 3 were selected for circulation to USAID
Washington.

. Milestone: Provide inputs to CAs on monitoring and evaluation for HPC

components

The key activities in reaching the above milestone are: assisting A2Z in
communication plan; assisting HealthGov develop communication plan, including
materials for high risk communities, and general public awareness campaigns;
participating in other TWGs and provide inputs on BCC; providing HPC inputs to
CAs on their work plans; and, working with TB Link, SHIELD and others to
support HPC components.

HealthPRO accomplished the following activities to reach the milestone stated
above:

= Finalized the Health Events tracking form and shared it with the BCC TWG
and Monitoring and Evaluation TWG.

=  Provided HPC input for the training of Social Hygiene Clinic staff on their
Manual of Operations in April, 2009.

= Participated in the meetings and activities of the following TWGs: Regional
Capacity Building Initiative (RCBI), Family Planning (FP), Maternal and
Child Health (MCH), HIV/AIDS, Tuberculosis (TB), Contraceptive Self
Reliance (CSR), Gender Task Force with HealthPRO as lead cooperating
agency, and Regional TWGs (Luzon, Visayas, Mindanao, ARMM).

. Milestone: Guidelines in evaluating special health events developed and

tested

HealthPRO developed the Guide to Planning and Staging of Health Events. The
final draft incorporating comments from other cooperating agencies and USAID
is available.
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6. Milestone: HPC Guidelines for MNCHN grants

HealthPRO drafted the guidelines and forwarded it to HPDP for comments.
HealthPRO also provided HPC inputs to the new MNCHN Manual of Procedures
(MOP) which was also forwarded to HPDP.
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Monitoring and evaluation

A. Updates

The Performance Monitoring and Evaluation Plan (PMEP) revision was submitted to
the Contracting Officer’s Technical Representative (COTR) for approval. The Project
provided inputs to the Monitoring and Evaluation Inter-CA Manual and data quality
assessment (DQA) reports. HealthPRO has updated its results framework with the
operational plan (OP) and the University Research Corporation (URC) indicators
plugged in, which will be streamlined with LRA and LGU outputs and targets. The
consolidation of training data for all sites including ARMM is ongoing.

The coordination with MediaBanc for Media Indices of mass media efforts to track
the OP indicator on reach is also ongoing. At the same time, the Media Tracking
Form has been developed and distributed to the team.

. Gender Task Force

HealthPRO accomplished its gender assessment and Gender Action Plan. It has also
coordinated Gender Task Force meetings for Inter-CA plan of action to integrate
gender in the 2010 annual work plans.

. Summary of Accomplishments for April to June 2009

The table below summarizes HealthPRO’s accomplishments at the national and
regional levels during the quarter. The accomplishments are categorized by the
number of people trained, number of people mobilized, BCC materials supported,
health events assisted and technical assistance to local government units. Each
category is further subcategorized by themes.

NATIONAL | LUZON VISAYAS MINDANAO | ARMM 3Q Total
Number of people
trained
(40) Bulacan (95) SoCot, 135
ComVal,
MNCHN Zambo Sur
TB (19) Capiz 19
(on SHC 5) QC; (3) (2) Cebu; (3) (4) Zambo; (3) 35
MOP) Pasay; (2) Mandaue; (3) GenSan; (3)
Angeles Lapu; (4) Davao;
Iloilo; (3)
HIV/AIDS Bacolod
Cross-cutting (70) Tarlac (30) SoCot 100
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NATIONAL | LUZON VISAYAS MINDANAO | ARMM 3Q Total
Number of People
Mobilized
(369) ZDS 369
FP Hfair
(392) Albay Neg Occ (683) ZDS 1463
Buntis Buntis Hfair
Congress; Congress (88),
MNCHN GP (300)
(782) ZDS 782
TB Hfair
(198) (1435) Cebu, (1000) 5482
Angeles; Mandaue&Lap | Zamboanga;
(1500) ulapu (235) GenSan;
QC&Pasay (325) Davao;
(789) ZDS
HIV/AIDS Hfair
BCC Materials
Wall Chart Wall Chart 2
(Tag) (Vis) translatio
FP ns
8 draft SM NegOr &Neg ZDS Health 8
bulletins OccSM Press Fair Press bulletins
release; Neg release 2 event
Occ Videos press
(GP, TB, SM) releases
3 educ
MNCHN videos
Radio Plug 1 radio
(TB, plug
HI1N1,Hand prototype
TB | washing)
Wall Poster Zambo City 1 poster
ACM press 1 press
release release
HIV/AIDS
HEALTH
EVENTS
Albay (SM) Neg Occ 2 LGUs
MNCHN (SM&GP)
HIV/AIDS 3 cities 3 cities 3 cities 9 cities
ZamboSUR 1 LGU
Cross-cutting (health fair)
LGU Technical
Assistance
Albay, Capiz, N. ComVal, 1 regional (§ | 11 LGUs
BCC Plans- LGU Bulacan, Oriental, N. SoCot, provinces)
Profiles Pangasinan Occidental ZamSUR,Sara
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NATIONAL | LUZON VISAYAS MINDANAO | ARMM 3Q Total
ngani
Albay, Capiz, N. ComVal, Lanao Sur, 11 LGUs
Bulacan Oriental, N. SoCot, Tawi-tawi
BCC Plans- Client Occidental ZamSUR,Sara
FGDs ngani
IPC/C Training Tarlac, 2 LGUs
Needs FGD Isabela
Albay, Capiz, N. ComVal, 1 regional (5 | 11 LGUs
Bulacan, Oriental, N. SoCot, provinces)
TA Plans (from Pangasinan Occidental ZamSUR,Sara
SCP) ngani
(1) draft 3 draft
BCC Plan; papers
(1) MNCHN
grant draft
guideline
(1) HPC
input to
MNCHN
BCC MNCHN | MOP
1 evaluation 1 BCC
report 1 eval
SOW for OR 1 OR
BCC HIV SOW
Albay, Capiz, N. ComVal, Basilan 13
Bulacan, Oriental, N. SoCot, ZamSur proposals
Pangasinan Occidental Sarangani
LRA Engagement Davao Sur
Philhealth Social | 1 STTA 1 STTA
Marketing | hired service
1 health 2 tools
event
HPC tracking tool | 1 IPC/C
Bulacan, Capiz, N. ComVal, 14 LGUs
Pangasinan, Oriental Sarangani,
Nueva Ecija, ZamSur, Zam
Tarlac Norte,
ZamboSibugay
, Davao Sur,
AOP/PIPH HPC Agusan Norte,
assistance GenSan City
CHD SCP Roll Out CHDV 1 CHD

* Number of people reached - See Annex 2
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VI. Major Implementation Issues/Strategies for Resolving Issues

With the aim of efficiently and effectively carrying out the activities, HealthPRO

identified the following major implementation issues and strategies for resolving

issues.

1.

Lack of manpower - To address this issue, the hiring of STTAs for Philhealth and
IPC/C training manual is suggested. The hiring of an in-house IEC specialist
should also be taken into consideration.

Postponement of IPC/C trainings because of the absence of IPC/C design - To
address this issue, the hiring of an IPC/C training consultant to focus on the
creation of design and manual is being considered.

The process of conducting SCP before the actual BCC planning - To address this
issue, redesign the process for succeeding provinces where a BCC planning will
take place instead of an SCP. This would entail including the BCC Plan in the
LRAs scope of work (SOW) and contract.

Engagement of LRAs prior to BCC planning in order that the LRAs conduct FGD
in the next 13 provinces - Considering that there are only two communication
staff who will conduct IPC/C and Social Mobilization training in 10 provinces
starting August, the feasibility of completing the BCC plans for the next 13
provinces by in-house staff is not feasible.

Fast tracking the conduct of the SCPs - In Mindanao, the development of SCP has
been requested by the non-SCP provinces and the city of General Santos. To start
engaging the provinces without SCPs, activities such as the GP HPC planning and
assistance to the LGUs in the observance of health events were provided directly
by the project. The Mindanao team also assisted the PHOs and the CHDs in the
development of the following: Annual Operation Plans (AOPs) of the F1 roll out
sites; Provincial Investment Plans for Health (PIPH) for the remaining provinces;
and City Investment Plans for Health (CIPH) for Isabela City of Region IX and
the HIV/AIDS sentinel sites.

Although there will be LRAs to assist the provinces in IPC and social
mobilization activities, there is still a need to provide capability building activities
for the Provincial HPC Mentoring Team to make them effective providers of
technical assistance.
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7. The role of the Provincial HPC Mentoring Team has to be clarified as soon as the
LRAs are engaged.

VII. Plans for the Next Quarter

Outlined in Annex 1 are HealthPRO’s major activities for the next quarter, covering
the months of July, August and September. These are grouped under Component 1,
Component 2, Component 3, Monitoring and Evaluation, and Program Management.
The activities are based on the Year 2 work plan and address the accomplishment of
the Year 2 targets. Please see Annex 1 on page 38, “Planned Activities for the Next
Quarter.”

Quarterly Report (April-June 2009) Page 33 of 45



VIII. Program Management

1. Key personnel/recruitment

Dr. Napoleon Juanillo, Chief of Party, tendered his resignation in April, 2009
effective May 31, 2009. During this transition period, pending reports and other
deliverables were accomplished for the project in compliance with USAID
regulations such as the annual work plan, the quarterly report, the provincial BCC
Plans and the BCC MCH plan. In June 2009, URC designated an interim Chief of
Party, Dr. Paul Richardson, to assist HealthPRO while the search for a new Chief
of Party is ongoing.

ARMM Provincial Coordinator, Mr. Armin Hautea, resigned in June 2009 to
attend to personal issues. Local recruitment is being conducted to fill up the
vacancy.

Ms. Rowena Bernal joined HealthPRO as Documentation Specialist in May 2009.
She is responsible for the media monitor, the weekly highlights, BCC TWG and
other important TWG meetings documentation, and assistance in the preparation
of project reports.

After screening applicants for the Grants Manager position, Mr. Mateo de
Guzman was hired in June 2009. He will provide oversight for the LRA proposal
review and evaluation.

The job advertisement for the Chief of Party (COP) and the HIV/AIDS Specialist
positions were advertised in May 2009 in Manila Bulletin and the Philippine
Daily Inquirer. Of the 11 individuals applying for the COP position, four were
shortlisted and interviewed. Negotiations are ongoing for the final selection.

Eighteen applications for the HIV/AIDS Specialist position were received, five
were short listed and three were invited for interviews. Of the 3 candidates, only
2 candidates were interviewed. A final candidate is being considered.

2. Field operations (setting office, others)

The HealthPRO Visayas office moved to the designated space at the 3" floor of
the Avon Building in Cebu City during the last week of June 2009. Architectural
and structural arrangements including procurement of furniture and equipment
were finalized to maintain full operations.
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The contract for the HealthPRO ARMM office was finalized in May 2009.
Furniture and equipment are being purchased to make the office fully operational.

. Grant Management

The RFP for IPC/C was advertised in May 2009 in Manila Bulletin and the
Philippine Daily Inquirer. To date, 10 proposals for Primary Health Care (PHC)
and 3 proposals for HIV/AIDS were received. The evaluation of proposals on
PHC was prioritized, and copies were sent to the CHDs and PHOs for their
review and ratings. As soon as the evaluation of the PHC proposals is done, the
evaluation of the HIV/AIDS proposal will commence.

Below is the summary of provinces and LRAs with proposals for PHC:

Province LRA Proposals for Review

Albay Lingap Para sa Kalusugan ng Sambayanan (Likas)
Gerry Roxas Foundation (GRF)

Philippine Business for Social Progress (PBSP)

Bulacan Gerry Roxas Foundation (GRF)

Field Epidemiology Training Program Alumni
Association (FETPAFI)

Nutrition Center of the Philippines (NCP)

Pangasinan Philippine Business for Social Progress (PBSP)
Philippine Rural Reconstruction Movement (PRRM)

Field Epidemiology Training Program Alumni
Association (FETPAFI)

Nutrition Center of the Philippines (NCP)

Capiz Gerry Roxas Foundation (GRF)

Nutrition Center of the Philippines (NCP)

Negros Oriental Gerry Roxas Foundation (GRF)

Nutrition Center of the Philippines (NCP)
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Negros Oriental Family Planning Reproductive Health
Advocacy Network (NeoFPRHAN)

Negros Occidental | Gerry Roxas Foundation (GRF)

Nutrition Center of the Philippines (NCP)

Compostela Valley | Davao Medical School Foundation (DMSF)
Gerry Roxas Foundation (GRF)

Nutrition Center of the Philippines (NCP)

Davao del Sur Davao Medical School Foundation (DMSF)
South Cotabato Mahintana Foundation Inc.(Mahintana)
Sarangani Mahintana Foundation Inc. (Mahintana)

Zamboanga del Sur | Human Development Empowerment Services (HDES)
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IX. Financial Management (Status of Expenditure)

Philippines - HealthPRO

Contract No. GHS-1-00-07-00010 Order No. 02
Line Item Costs Expenditure as of 6/30/09

Total Estimated 3rd Quarter Total Contract-To-Date
Cost Expenditures Expenditures Remaining Funds

Salaries and Wages $ 3,972,658.00 $ 144,601.08 $ 981,620.34 $ 2,991,037.66
Fringe Benefits $ 72,032.00 $ 5,603.38 $ 28,250.37 $ 43,781.63
Overhead $ 564,663.00 $ 21,028.61 $ 141,381.92 $ 423,281.08
Consultants $ 218,068.00 $ 13,292.83 $ 97,719.24 $ 120,348.76
Travel - Per Diem $ 468,769.00 $ 71,471.12 $ 470,837.32 $ (2,068.32)
Equipment $ 132,601.00 $ 2,752.91 $ 130,149.90 $ 2,451.10
Other Direct Costs $ 2,515,298.00 $ 88,627.52 $ 598,542.08 $ 1,916,755.92
Subcontracts (under $50K) $ 41,390.88 $ - $ 41,390.88 $ -
Subtotal $ 798547988 $ 347,377.45 $ 2,489,892.05 $ 5,495,587.83
G&A $ 174133600 $ 65,133.28 $ 456,442.70 $ 1,284,893.30
All Subcontracts $ 4,263,732.12 $ - $ - $ 4,263,732.12
Handling Fee (4%) $ - $ - $ - $ -
Subcontracts (over $50K) $ - $ - $ - $ -
Total Estimated Cost $ 13,990,548.00 $ 412,510.73 $ 2,946,334.75 $ 11,044,213.25
Fixed Fee at 7% $ 97933800  $ 28,875.75 $ 206,243.52 $ 773,094.48
Total Cost plus Fixed Fee $  14969,886.00  $  441,386.48 $ 3,152,578.27 $  11,817,307.73

Total Estimated Contract Amount $ 14,969,886.00

Total Obligated Amount $ 6,750,740.00

Total Expenditure as of 6/30/09 $ 3,152,578.27

Total Remaining Estimated Contract $ 11,817,307.73

Total Remaining Obligated Amount $ 3,598,161.73
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Annex 1: Planned Activities for the Next Quarter

Activities

July

August September

WI‘WZ‘W3|W4

w1‘w2|w3‘w4 w1|w2‘w3‘w4

COMPONENT 1

Conduct final inventory of new IEC

1 | materials
2 | Development of BCC Plan for MNCHN
3 | Development of BCC Plan for FP
4 | Develop Operational Plan for BCC on TB
Develop HIV/AIDS Operation Research
5 | Plan
Develop prototype IPC/C materials for
6 | MNCHN
Finalize BCC Plan for Wave 1 SCP
7 | provinces
Present BCC Plan to Wave 1 SCP
provinces
9 | Develop ARMM Communication Plan
Conduct internal and external review of
10 | IPC and social mobilization proposals
Award PO for LRA on IPC and social
11 | mobilization
12 | Conduct orientation for LRA
Develop IPC Training Manual and
13 | Materials for LRAs
14 | Conduct TOT on IPC for LRA
15 | Release RFP for mass media
Conduct internal and external review of
16 | mass media proposals
17 | Award PO for LRA on mass media
Develop and finalize SM bulletins-
18 | MNCHN materials
COMPONENT 2
19 | Meet with NCHP for AO 58 revision
Finalize/Discuss guidelines for health
20 | events (CA)
Develop guidelines for health events
21 | (LGU)
Disseminate guidelines for health events
22 | (LGU)
Finalize monitoring/evaluation form for
23 | health events
Collaborate with USAID CASs for
24 | Philhealth Review
Assist CHD/PHO/CHO in review of
25 | PIPH/AIPH
26 | Conduct rapid appraisal for IPs
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Activities

July

August September

W1

W2 | W3

W4

WL | W2 | W3 | W4 | W1 | W2 | W3 | W4

27

Disseminate results of rapid appraisal for
IPs

28

Provide TA for health events

FP Month (Pangasinan, Bulacan,
Negros Oriental)

World Population Day (Tarlac, Bohol,
Agusan del Norte, Misamis Occidental,
Metro Manila)

Nutrition month (Nueva Ecija, Aklan,
Misamis Oriental, Zamboanga del
Norte, Davao del Sur)

Breastfeeding Week (Albay, Bulacan,
Bohol, Zamboanga Sibugay)

Lung Month (Albay, Isabela, Aklan,
Capiz, Zamboanga del Norte)

Family Health Fair (Compostela Valley)

ARMM Health Summit

Post GP Assessment (Bukidnon,
Misamis Occidental, South Cotabato,
Zamboanga del Norte)

Post WTD (Bukidnon)

Pre-GP (Luzon)

29

Update Trainet Database

COMPONENT 3

30

Provide TA to USAID CASs on HPC
activities

31

Participate in inter-CA TWG meetings

32

Monitor media for news and press releases

33

Organize BCC TWG meetings

34

Organize Gender Task Force meetings

MONITORING AND EVALUATION

35

Assist LGUs measure impact of HPC
activities

36

Develop and disseminate HPC Tracking
Tool (15 sites)

PROGRAM MANAGEMENT

37

Prepare and submit supplemental work plan

38

prepare and submit Quarter Report

39

Prepare and submit Y3 work plan

40

Set up ARMM office

41

Recruit ARMM PC

42

Recruit COP

43

Recruit HIV/AIDS Specialist
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Annex 2: Media Tracking Form

MEDIA Tracking Form

TRACKING Dates: FROM March 01 2009 TO: JUNE 30, 2009

AREA 1. NATIONAL Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
Radio Plugs March 11, 2009 Katauhan Kalahatan WTD radio plug Station email
6:30-7:30 pm Kalikasan at Kaunlaran notice re: airing
World TB Day Wednesday DZRH-AM
March 18, 2009
6:30-7:30 pm
Wednesday
TV March 25, 2009 24 ORAS WTD feature with Sec. Duque GMA stats=2.3
Guesting/Coverage | Wednesday GMA-7 M
WTD
AREA 2. Dates and Time | Title of Program or Health Theme/ Key message Documentation | Audience
Zamboanga del Aired or Publication covered Acquired by REACH
Sur Published locals
Radio Plugs May 11-15, 2009 | Monday-Friday on DXBZ | Conduct of Family Health Fair Copy of Radio
Radyo Bagting (7:30- promoting services under the Safe | Plug/
Family Health Fair 8:00 AM) with simulcast | Motherhood and Garantisadong Announcement
on DXCA-FM; Pambata program, among others | drafted by IPHO
at least twice during (nyBZ' Radyo Bagting — about 33% of ZDS
week — DXWO, DXKV, | Bt et BXLN-FM, RPA-DXKG - thése
Radyo Natin, DXLN-FM, | radio station share approx. 67% of ZDS pop'n
RPN-DXKC listeners)
Radio Guestings May 17, 2009 Sunday — “Pakisayod sa | Conduct of Family Health Fair
Alindahaw” on DXBZ promoting services under the Safe
Radyo Bagting (8-10 Motherhood and Garantisadong
AM); Pambata program, among others
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AREA 1. NATIONAL Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
TV Plugs May 19 and 20 | ITV8 (cable TV); RTVN Conduct of Family Health Fair... Video clip of
(30 mins.) (former affiliate of ABS- | (ITV8 cable TV — 300 estimated cable footage during
CBN) subscribers within Pagadian City only) health fair taken
by Provincial
Press Bureau
Print/Newspaper May 22-28 Pagadian Express Healthy family leads to a progressive | _v__ Clipping
Coverage (est 500 copies) province, Vit. A supplementation, _¥_Photocopy
proper handwashing, generate
awareness and promote use of
Zambo Pen various _heaIth services that the family
(est 500 copies) can avail at the health centers
AREA 3. ANGELES | Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
CITY Aired or Publication covered acquired REACH
Published
Radio Plugs May 15, 2009 GVFM 99.1 STI, HIV/AIDS Prevention _/ Station report | 57,000
_/ Audio record | Angeles City
AIDS Candlelight
Radio Guestings May 15, 2009 GVFM 99.1 AIDS Awareness Month Activities, | Radio Research | 57,000
8:00-9:00 A.M. USAPANG City Ordinance 106, Angeles City | Council Survey | Angeles City
AIDS Candlelight KAUNLARAN STI, HIV/AIDS Program
Print/Newspaper May 15, 2009 Central Luzon Times STI, HIV/AIDS 3,500
Coverage Angeles City
OTHERS : Jade Cinema 1,2,3&4 at | Audio CD on STI/HIV/AIDS Copy of audio 441
MovieHouse Plugs | May 15, 2009 Jenra Mall, Sto. Rosario CD
Cinema1,2,3 &4 _ 376
AIDS Candlelight Robinson Mall, Balibago Ticket sales
AREA 3. CEBU Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
Print/Newspaper May 20, 2009 Sunstar Cebu ACM program, InterLGU Photocopy/scan
Coverage Wednesday (Neighborhood pA23) cooperation, ned
Sexual intercourse as leading
AIDS Candlelight mode of transmission
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AREA 1. NATIONAL Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
Memorial May 21, 2009 Cebu Daily News ACM program in Cebu lloilo Photocopy/scan
Thursday (Community section ) Bacolod ned
Inter LGU cooperation
May 21, 2009 The Freeman Cebu infected cases; ACM,; Photocopy/scan
Thursday (News, p 10) transmission through sexual ned
contact without condoms and
sharing needles; negotiating
condoms during commercial sex.
Radio Plugs May 4-29 - Super Daloydoy radio ABCD'’s of HIV prevention(30- Media monitor
(Monday to program- DYKC seconder HIV radio plugs
Friday) recorded by the Cebu City Social
8:30-9:30 AM Hygiene Clinic Physician)
May 7-29 - Rated Youth radio
(Monday to program- DYLM SMASH
Friday radio
1:00-3:00 PM
AREA 4. ILOILO Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
TV May 28 and 29 Local TV news program | ACM program, Key messages in Media monitor
Guesting/Coverage | 6:00 PM Ratsada -GMAY7 lloilo the prevention and control of
: HIV/AIDS
May 29 in 6:00 Local TV Patrol
PM newscast ABS- CBN
lloilo
AREA 5. SULU Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
Print/Newspaper May 26, 2009 Manila Bulletin page 9 (article) Enforcement of reproductive Media Monitor
Coverage Tuesday health code in Sulu asked
AREA 6. NEGROS | Dates and Time | Title of Program or Health Theme/ Key message Documentation | Audience
OCCIDENTAL Aired or Publication covered Acquired by REACH
Published locals
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AREA 1. NATIONAL Dates and Time Title of Program or Health Theme/ Key message Documentation | Audience
Aired or Publication covered acquired REACH
Published
Radio Guestings March 23, 2009, | Program: This is my life | World TB Celebration in DSB and | Media monitor
World TB Day Monday, Segment: Health tips UNO-R
2-2:30PM
Print/Newspaper March 26, 2009 | The Visayan Daily Star World TB Day Marked in Don clippings Readership:
Coverage Thursday Salvador Benedicto, Negros 13,500
Occidental
World TB Day March 26, 2009 | Sunstar Bacolod World TB Day in Negros clippings Readership:
Thursday Occidental, Neg Oc. Notes 89% 20,000
TB Cure rate
Print/Newspaper April 3, 2009 The Visayan Daily Star DOH to launch health program — clippings Readership:
Coverage Friday (People & Events Garantisadong Pambata - in 13,500
Garantisadong section) Negros Occidental,
Pambata Round 1
April 17, 2009 The Visayan Daily Star Bago Children avail of free vitamin | Clippings Readership:
Friday (People & Events drops 13,500
section)
Radio Guestings May 11, 2009, Program: This is my life | Safe delivery first, deliver only in Media monitor
Monday, Segment: Health tips the health center or hospital
Safe Motherhood 2-2:30PM
Week
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AREA 1. NATIONAL

Dates and Time
Aired or
Published

Title of Program or
Publication

Health Theme/ Key message
covered

Audience
REACH

Documentation
acquired

Print/Newspaper
Coverage

Safe Motherhood
Week

May 13, 2009,
Wednesday

Sunstar Bacolod
(Community event
section p7)

Neg. Occ celebrates safe
motherhood week; encourage all
pregnant women to go to a health
facility as soon as they know they are
pregnant and have birth and
emergency plan w/c they can prepare
with the assistance of health center
staff; prenatal check-ups should be
done at least once during the first 3
months, at least once during second
3 months, and at least twice during
the last 3 months; pregnant mothers
need to look out for danger signs of
pregnancy such as edema, spotting
or bleeding, & high blood pressure
w/c can lead to risky pregnancy &
delivery

Clippings Readership:

20,000

May 13, 2009
Wednesday

Agila
(Community Bulletin
section p7)

NegOcc celebrates safe
motherhood week; to be pregnant,
one must always be healthy and
safe

clippings
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Annex 3: Assessment and Review of HIV/AIDS Behavior Change
Communication: Interventions/Activities in the Philippines (2003 — Till

Date)

Please click to read the report: Annex 3 Final AB BCC Assess PH
USAID.doc
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